

PLASMON

WP1

First year plan

WP1 first year plan

D1.1 Setup of two of the three new AWDA stations
(Scotland, Seattle)

M1.1 Decision on PP architecture → Purchase of PP
hardware: *ELTE 7, BAS 3, UO 1, HMO 3, UW 1*

M1.2 Decision of AWA implementation method

D1.2 Development of the computer algorithm of AWA,

D1.3 Start to implement AWA on AWDANet nodes